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ESTIMATE RUN 06/04/2004

ESTIMATE SUMMARY 10:17:03

CONTID: C14798 ESTIMATE NO: 0001 PROG 2002

PCN: 14798-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-4 FY 04 Safety Project PERCENT TIME:

PROJECT NO: SHE R400-164

R-4 FY 04 Safety Project

NAME OF ROAD:

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 05/28/2004 DATE TIME STARTED 05/17/2004

14290 HILLTOP RD. DATE LET 03/11/2004 DATE WORK BEGAN

DATE AWARDED 04/06/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED

LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 722,679.49 PARTICIPATING $ $ 95,693.66

AWARD PROJECT AMT: 649,049.49 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.33

8.0 TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

13.24%

626,985.83

95,693.66

95,693.66

95,693.66

$

$

$

$

95,693.66

0.00

95,693.66

0.00

95,693.66

0.00

0.00

95,693.66

0.00

AMOUNT DUE 95,693.66 95,693.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,693.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14798-BID ESTIMATE RUN 06/04/2004

PROJECT: SHE R400-164 ESTIMATE NO: 0001 10:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 50.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

202-00090

0010 *REMOVAL OF ASPHALT MAT 427.000 0.000

SY 427.000 2,135.00

5.00000 427.000 2,135.00

202-00220

0015 *REMOVAL OF GUARDRAIL TYPE 3 350.000 0.000

LF 0.000 0.00

2.25000 0.000 0.00

202-01130

0020 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

202-01300

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,531.000 0.000

CY 0.000 0.00

6.50000 0.000 0.00

203-00060

0030 TOPSOIL 6,933.000 0.000

CY 0.000 0.00

4.00000 0.000 0.00

207-00205

0035 *SEEDING (NATIVE) 13.000 0.000

ACRE 0.000 0.00

245.00000 0.000 0.00

212-00006

0040 *MULCHING (WEED FREE HAY) 13.000 0.000

ACRE 0.000 0.00

285.00000 0.000 0.00

213-00002

0045 *MULCH TACKIFIER 1,900.000 0.000

LB 0.000 0.00

1.90000 0.000 0.00

213-00061

0050 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 87.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720

0055 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 70.000 0.000

TON 0.000 0.00

77.00000 0.000 0.00

403-33721



CONTID: C14798 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14798-BID ESTIMATE RUN 06/04/2004

PROJECT: SHE R400-164 ESTIMATE NO: 0001 10:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 32.000 0.000

LF 0.000 0.00

55.00000 0.000 0.00

603-01245

0065 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 40.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

603-01365

0070 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 128.000 0.000

LF 0.000 0.00

100.00000 0.000 0.00

603-01485

0075 24 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

603-05024

0080 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

603-05036

0085 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 413.000 0.000

LF 0.000 0.00

18.00000 0.000 0.00

606-00301

0090 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

606-01370

0095 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

606-02003

0100 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,285.00000 0.000 0.00

606-02005

0105 FENCE (PLASTIC) 1,000.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

607-11525

0110 DELINEATOR (TYPE I) 70.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00001
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PCN: 14798-BID ESTIMATE RUN 06/04/2004

PROJECT: SHE R400-164 ESTIMATE NO: 0001 10:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE III) 20.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00003

0120 *SIGN PANEL (CLASS II) 70.000 0.000

SF 0.000 0.00

25.00000 0.000 0.00

614-00012

0125 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 55.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

614-01582

0130 *RUMBLE STRIP (GRINDING) 182,160.000 0.000

LF 158,119.000 17,393.09

0.11000 158,119.000 17,393.09

614-80387

0135 *IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000

EACH 0.000 0.00

12,500.00000 0.000 0.00

614-85115

0140 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

13,900.00000 0.000 0.00

625-00000

0145 *MOBILIZATION 1.000 0.000

L S 0.283 27,613.69

97,574.89000 0.283 27,613.69

626-00000

0150 *EPOXY PAVEMENT MARKING 613.000 0.000

GAL 613.000 36,780.00

60.00000 613.000 36,780.00

627-00005

0155 *FLAGGING 834.000 0.000

HOUR 118.000 2,596.00

22.00000 118.000 2,596.00

630-00000

0160 *PILOT CAR OPERATION 150.000 0.000

HOUR 4.000 132.00

33.00000 4.000 132.00

630-00001

0165 *TRAFFIC CONTROL INSPECTION 24.000 0.000

DAY 1.000 72.00

72.00000 1.000 72.00

630-00007
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PCN: 14798-BID ESTIMATE RUN 06/04/2004

PROJECT: SHE R400-164 ESTIMATE NO: 0001 10:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 5.000 1,625.00

325.00000 5.000 1,625.00

630-00012

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

92.00000 0.000 0.00

630-80341

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000

EACH 14.000 1,708.00

122.00000 14.000 1,708.00

630-80342

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 298.00

149.00000 2.000 298.00

630-80343

0190 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.500 1,550.00

3,100.00000 0.500 1,550.00

630-80355

0195 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80360

0200 *TRAFFIC CONE 300.000 0.000

EACH 27.500 391.88

14.25000 27.500 391.88

630-80380

0205 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510

0210 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0215 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0220 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023
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PCN: 14798-BID ESTIMATE RUN 06/04/2004

PROJECT: SHE R400-164 ESTIMATE NO: 0001 10:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0230 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0235 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588

0240 F/A HEALTH AND SAFETY OFFICER 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70591

CAT 0200 $92,294.66 92,294.66CURRENT AMT 688,505.49 $$

CAT NO0300 STRUCTURE 

0245 *REMOVAL OF ASPHALT MAT 90.000 0.000

SY 90.000 450.00

5.00000 90.000 450.00

202-00220

0250 *REMOVAL OF BRIDGE RAILING 68.000 0.000

LF 0.000 0.00

20.50000 0.000 0.00

202-00425

0255 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 15.000 0.000

TON 0.000 0.00

77.00000 0.000 0.00

403-33721

0260 *WATERPROOFING (MEMBRANE) 90.000 0.000

SY 90.000 1,035.00

11.50000 90.000 1,035.00

515-00120

0265 *BRIDGE RAIL TYPE 10R 65.000 0.000

LF 0.000 0.00

110.00000 0.000 0.00

606-11010

CAT 0300 $1,485.00 1,485.00CURRENT AMT 11,184.00 $$

CAT NO0301 STRUCTURE 

0270 *REMOVAL OF ASPHALT MAT 116.000 0.000

SY 116.000 580.00

5.00000 116.000 580.00

202-00220



CONTID: C14798 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14798-BID ESTIMATE RUN 06/04/2004

PROJECT: SHE R400-164 ESTIMATE NO: 0001 10:17:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE 

0275 *REMOVAL OF BRIDGE RAILING 86.000 0.000

LF 0.000 0.00

20.50000 0.000 0.00

202-00425

0280 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 19.000 0.000

TON 0.000 0.00

77.00000 0.000 0.00

403-33721

0285 *WATERPROOFING (MEMBRANE) 116.000 0.000

SY 116.000 1,334.00

11.50000 116.000 1,334.00

515-00120

0290 *BRIDGE RAIL TYPE 10R 85.000 0.000

LF 0.000 0.00

110.00000 0.000 0.00

606-11010

CAT 0301 $1,914.00 1,914.00CURRENT AMT 14,490.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

8,500.00000 0.000 0.00

620-00012

CAT 0400 $0.00 0.00CURRENT AMT 8,500.00 $$

PROJECT TOTAL 95,693.66 $ 95,693.66CURRENT AMT 722,679.49 $$


